office 860.229.3755
D DOWNES CONSTRUCTION COMPANY fax 860.225.3617

WWW.DOWNESCO.COM

May 9, 2013

Mr. James Giuliano
CREC

111 Charter Oak Avenue
Hartford, CT 06106

jgiuliano@crec.org

RE: East Hampton High School
CM Services Additional Work Request No. 1

Jim,

Attached please find back-up to the hazardous materials exploration work requested by the Building Committee
meeting at the March 7, 2013 meeting.

Our proposal was for two days of field investigations and destructive probing of masonry walls and tile floors to
uncover possible PCB and ACM contamination, in an amount not to exceed $5000.

Our carpenter/superintendant Dean Wassell was on site for two days, Tuesday and Wednesday, March 18 and 19,
2013, with a mason from Connecticut Mason Contractors, Inc.

Total expended:

Connecticut Masons -  $2017.

Downes Construction - 1600.
Subtotal: $3617.
10% OH&P - $ 362.

Total: $3979.

Sincerely,\sx\x&Q

Michael A. MacDonald
Downes Construction Company

P.O. Box 727 | 200 Stanley Street | New Britain, CT 06050 | Downes Construction Company, LLC



Project:

CHANGE ORDER PROPOSAL WORKSHEET

15 North Mable Street, East Hampton

Downes Construction - John Fraioli

Description:

Date: 3/28/2013

Ref. Doc.: PCO#1 CMCI T & M Tickets 4282 & 4283

Investigative work at the direction of Downes Construction Company (John Fraioli).

Quant. | Unit Description of Material and Equipment (attached list if req'd) Unit Cost Total
1 cy |grout $ 6.00 $ 8.00
2 ea. |bag of mortar 3 8.00 $ 16.00
2 ea. |8" cmu B $ 185§ 2 3.70 |
2 days Grinder & diamond blade % 35.00 ' $ 70.00
1 day chipping hammer % 4500  $ 45.00
2 day mortar buggy $ 25.00 § 50.00 |
1 day Trucking ~$ 30000 $  300.00
| $ -
Line #1 Material and Equipment Subtotal B 490.70
Base Wrkrs
Crew |Labor Classification Hours Rate Tax Fringe | Pension | Comp. | Total Rate Total
] , $ i
Mason 16 78.93 3 1,262.88
_ $ =
| $ -
$ -
$ .
Line #2 Labor Subtotal $ 126288
|Line #3 _Total Labor, Materials and Equipment [$ 1,753.58 |
Allow
Line #3 Amt |Overhead and Profit % Mark-up on Own Work % |Applicable % Total
- Total From Line #3 15% N/A $ 263.04
Line #4 Total Mark-up on Contractor's Own Work [ § 263.04
Subcontractor Cost (from attached subcontractors' change order proposal worksheet form)
Trade |Name of Subcontractor [ Total
Line #5 Subcontractor Total $ -
|Line #6 _Contractor’s Mark-up on Subcontractor Work (see note below) | 10% |$ .
|Line #7 _Total Proposed Change Order Amount | $ 2,017 |




CONNECTICUT MASON CONTRACTORS, INC.
191 Franklin Ave.
Hartford, CT 06114
(860) 296-9984 « Fax (860) 296-1790
www.connecticutmason.com
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White - Original (To be submitted with invoice) Canary - Accounting Copy Pink-- Contractor Copy Gold - Fareman’s Copy



CONNECTICUT MASON CONTRACTORS, INC.
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Downes Construction Co., LLC DETAIL COST REPORT BY TASK 04-10-2013 Page 1
System Date: 04-10-2013
System Time: 4:06 pm

DATE FROM 02-01-2013 TO 03-31-2013

Acctg
Job # Cat Date Description Units Amount Total

25-01-0275 East Hampton High School
GENERAL CONDITIONS
01-046 Field Supervision .
I 03-24-13 Dean Wassell 26.77

APL TOTAL - 00%* 26.77% 26.77
JCF 03-24-13 837.44
APL TOTAL .00* 837.44% 837.44
L 03-24-13 Dean Wassell 16.00 669.23
APL TOTAL 16.00%* 669.23* 669.23
Jy 03-24-13 Dean Wassell 40.11
T 03-24-13 Dean Wassell 9:38
APL TOTAL .00* 49.49%* 49,49
W 03-24-13 Dean Wassell 1707
APL TOTAL .00* 17.07* 17.07
TASK TOTAL 16.00 1,600.00%* 1,600.00%*
Primary Job Total 16.00 1,600.00% 1,600.00%*
JOB TOTAL 16.00 1,600.00% 1,600.00%

GRAND TOTALS 16.00 1,600.00% 1,600.00*



