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HIGH SCHOOL—ADDITION & RENOVATE-AS-NEW
HIGH SCHOOL BUILDING COMMITTEE MEETING
High School Library/Media Center

15 North Maple Street, East Hampton, CT  06424

Minutes
Thursday, May 2, 2013, 5:30 p.m.
PRESENT AT MEETING

Committee Members: Sharon Smith, Chairperson; Michele Barber, Vice Chairperson; Cynthia Abraham, Stephen Karney, David Ninesling, Tom Seydewitz, Thomas Cooke (arrived 5:45) and Roy Gauthier
 Member(s) Absent:  Michael Zimmerman, and Keith Klemonski, Parent Liaison
Also Present:   Jim Giuliano, CREC Senior Project/Program Manager; Glenn Gollenberg, Principal In Charge SLAM; 
Michael MacDonald, NCARB Downs Construction; John Fidler, High School Principal; Mark Winzler, Interim Superintendent
1.   Call to Order  
The meeting was called to order by Sharon Smith, Chairperson at 5:33 p.m.
2.   Public Remarks
None
3.   Review and Approve Minutes from April 25, 2013
MOTION:  By Roy Gauthier and seconded by Michele Barber,

To approve the 04-25-13 minutes as amended:
Vote (5-0-2) Steve Karney and Tom Seydewitz abstained due to not being present at that time.

 Motion unanimously carried
4.   Action Items:
· Approval of Invoices

Jim Giuliano reviewed two (2) invoices with the committee:

1.  invoice from SLAM Collaborative, Inc. for work performed to date as well as worked performed by Fuss & O’Neill, which is included in SLAM’s amendment and previously approved by the Building Committee. 
2. Invoice from Eagle Environmental, Inc. for their original amount of $5,800.00   for Pre-Renovation/Pre-Demolition Hazardous Building Materials Inspection Services and the amount of $2,364.00   for the Change Order for PLM Overage—Bulk  Sample analysis for Asbestos.
MOTION:  By Cynthia Abraham, seconded by Michele Barber

to approve the following Invoice:
The SLAM  Collaborative, Inc.
Dated: April 11, 2013

Project   #12068.00
Invoice #1009150
$64,226.77   Motion unanimously carried

MOTION:  By Roy Gauthier, seconded by Stephen Karney
to approve the following Invoice based on CREC’s review and approval:
Eagle Environmental, Inc.

Dated: March 29, 2013
Project   #13-019.10

Invoice #10627

$8,164.00   Motion unanimously carried

It was agreed by the committee to attach pre-referendum invoices to the minutes.  (copies of invoices  attached to bottom of these minutes.)

5. Reports and Discussion:

· Referendum Update
Jim Giuliano reported that there will be a mailer sent out by the town to all households.   Mr. Giuliano explained the preparation for the “Explanatory Text” used for the fact sheet, which describes the project for the referendum.  Mr. Giuliano stated that the mailer has been put together and that the language is being sent to the Town Attorney and the State Elections and Enforcement Commission (SEEC) for review and approval of content only. 
 It was agreed that any communication received via emails, should  be sent to the whole committee, going forward.
Sharon Smith will follow up with Town Council Chairperson, Sue Weintraub regarding the mailer. 

Mr. Winzler stated that he will be reminding parents of the referendum the day before. 

A brief discussion took place regarding the informational tri-fold flyer put together by Downes Construction.  It was discussed that the PAC may want to use this flyer to help disseminate information. Michele Barber noted that Keith Klemonski, Parent Liaison is attending a PAC meeting tonight.
· Communication Update

Cynthia Abraham reported that she is making arrangements for press releases in the RIVEREST, Middletown Press, and PATCH to advertise for the two (2)   informational meetings.  One is to be held at the Town Library on May 17, from 1-2:30 p.m. and another immediately following the Town Meeting already scheduled for May 21, at 7 p.m.  Ms. Abraham will be contacting Sue Weintraub for additional verbiage pertaining to the Town Meeting. A draft copy was shown to the committee for review , discussion, and approval.
Stephen Karney inquired as to whether progress has been made in getting documents archived.  It was discussed that all documents will be going to Michael Maniscalco, Town Manager and possibly be stored at the BOE Building on Main Street.  Jim Giuliano commented that he has been keeping copies of invoices, contracts, etc.  Michele Barber noted that a tri-board meeting will be held, post- referendum.  At that time, communication, data storage, documentation etc. will be discussed to
 clarify   procedures and protocol.
Jim Giuliano reported that he will meet with Jeff Jylkka and Mike Maniscalco on May 3rd to discuss the “Change Order Process” moving forward. 
Stephen Karney  inquired as to when the “Quarterly Reports” were due to the Town Council. Tom Seydewitz suggested that since Mr. Giuliano was meeting with Mike Maniscalco this week, it would be a good time to discuss it. 

· Schedule Update

Amy Samuelson updated the calendar. Sharon and   Michele will forward copies via email to the committee.
Friday, May 17, 2013, 1- 2:30p.m.   Public Forum, EH Public Library
Tuesday, May 21, 2013, 7 p.m.   Town Meeting, EHHS

Tuesday, May 21, 2013, 7:15   Public Forum, EHHS 

Next HSBC Meeting -   Thursday, May 16, 2013, 5:30 p.m.  EHHS Library
· Sharon Smith will not be in attendance
· Jim Giuliano will not be in attendance but will prepare and forward a proposed Quarterly Report to Michele for the committee’s review.

· Project Management Update

Jim Giuliano reviewed the “Budget Sheet” in detail. A mathematical error was noted and will be corrected on the next copy. The committee also discussed making changes to the format going forward. 
Jim Giuliano reported meeting with the Board of Education on Tuesday evening and walked through the science labs, the language lab, and general classrooms. Mr. Giuliano stated that the Ed Specs were discussed and they are moving along. Mr. Giuliano will be meeting with the BOE again next Tuesday evening.
6.  Chairperson’s Report
Sharon Smith reported that she heard from Michael Maniscalco who stated that it was a legal opinion that the Building Committee cannot participate in the PAC in any way. 
7.  Public Remarks
None
8. Adjournment

 MOTION:  By Michele Barber, seconded by Stephen Karney

                    to adjourn the meeting at 6:50 p.m.

                    Motion unanimously carried 

Respectfully submitted,

Priscilla Ulm

Recording Secretary
Attachments
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Somerset Square
80 Glastonbury Boulevard
Glastonbury, CT 06033-4415
Telephone (860) 657-8077
Jeff Jylkka Apri 11, 2013
Finance Director Project No: 12068.00
Town of East Hampton Invoice No: 1008150
20 East High Street
East Hampton, CT 06424
Project 12068.00 Town of East Hampton — High School Addition and Renovate-as-New
Professional Services from February 23, 2013 to March 29, 2013
Contract % Amount Previously Bilted This
Services Amount Complete Billed Billed Invoice
Pre-Referendum Phase 56,500.00 85.00 ¢ 48,025.00 0.00 48,025.00
Total Fee 58,500.00 i‘%"“ 48,025.00 0.00 48,025.00
Total 48,025.00
Consultants
Miscellaneous Consultants 14,121.00
Total Consultants 1.1 times 14,121.00 15,533.10 v~
Reimbursable Expenses
Travel 369.21
Reproductions 299.46
Total Reimbursables 668.67 668.67 ¢
Billing Limits Current Prior To-Date
Expenses 668.67 0.00 668.67
Limit 5,000.00
Remaining 4,331.33
Total this Invoice $64,226.77
Billings to Date
Current Prior Total Received A/R Balance
Fee 48,025.00 0.00 48,025.00
Consultant 15,533.10 0.00 15,533.10
Expense 668.67 0.00 668.67
Totals 64,226.77 0.00 64,226.77 0.00 64,226.77 o ¢ TH %

Please send remittance to:
The S/L/A /M Collaborative, Inc.
P. 0. Box 12
Brattleboro, VT 05302-0012
FEIN: 06-0950562
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Town of East Hampton - High School Addition and Renovate-z

Fuss & O'Neill, inc. / Invoice: 0009304, 14,121.00

3/29/2013
Total Consultants 1.1 times 14,121.00
3/29/2013 Fuss & O'Neill, Inc. / Invoice: 0009804, 169.60

3/29/2013
12/4/2012 Gollenberg, Glenn 21.70
12/6/2012 Gollenberg, Glenn 21.70
12/12/2012  Herzer, Richard 10.21
12/6/2012 Christmas, Amy 14.04
12/12/2012 Christmas, Amy 14.04
12/13/2012  Christmas, Amy 14.04
11/14/2012  Samuelson, Amy 10.86
11/29/2012  Samuelson, Amy 6.38
12/4/2012 Samuelson, Amy 6.38
12/5/2012 Samuelson, Amy 6.38
12/6/2012 Samuelson, Amy 6.38
12/12/2012  Samuelson, Amy 6.38
12/13/2012 Samuelson, Amy 6.38
12/20/2012  Samuelson, Amy 6.38
1/2/2013 Samuelson, Amy 6.50
1/7/2013 Samuelson, Amy 15.86
1/10/2013 Samuelson, Amy 8.50
1/14/2013 Samuelson, Amy 6.50
1/15/2013 Samuelson, Amy 6.50
1/24/2013 Samuelson, Amy 6.50
1/25/2013 Reprographics Center / Originals: 2 Copies: 1 82.80
1/25/2013 Reprographics Center/ Originals: 5 Copies: 1 207.00
3/22/2013 Oce Plotters / Originals: 9 Coples: 1 9.66
Total Reimbursables 668.67

Total this Project

Total this Report

aw

15,533.10

668.67
$16,201.77

$16,201.77

Page 2
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Glenn Gollenberg April 11, 2013
The S/L/A/M Collaborative, Inc. Project No: 20100880.A3E
Invoice No: 0009904

Somerset Square
80 Glastonbury Boulevard Project Manager Kathleen Pane
Glastonbury, CT 06033-4415

Project 20100880.A3E SLAM-East Hampton HS - PCB Testing
Professional Services through March 30, 2013
Task 00001 East Hampton HS-PCB Document Review/Meet
Professional Personnel
Hours Rate Amount
Officer
May, Robert 2.00 146.00 292.00
Sr Engineer,Scientist, Analyst Il
Pane, Kathleen 10.50 146.00 1,533.00
Totals 12.50 1,825.00
Total Labor 1,825.00
Reimbursable Expenses
Employee Mileage
2/21/2013 Pane, Kathleen Miles-25 14.13
Total Reimbursables 14.13 14.13
Total this Task $1,839.13
Task 00002 East Hampton HS-PCB Source Testing Labor
Professional Personnel
Hours Rate Amount
Sr Engineer,Scientist, Analyst i
Pane, Kathleen 14.50 146.00 2,117.00
Engineer,Scientist,Analyst Il
Cooley, Eric 22.00 82.00 1,804.00
CADD,Survey, Technician |
Malat, Anthony 12.50 70.00 875.00
Totals 48.00 4,7986.00
Total Labor 4,796.00
Reimbursable Expenses
Employee Mileage
3/12/2013 Cooley, Eric 55 Miles 31.08
3/13/2013 Cooley, Eric 52 Miles 29.38
3/18/2013 Cooley, Eric 42 Miles 23.73
3/18/2013 Malat, Anthony 42 miles , 23.73
3/19/2013 Cooley, Eric 45 Miles 2543
Total Reimbursables 133.35 133.35
Total this Task $4,929.35

Net 30 days - 1.5% service charge on invoice balance over 30 days (18% per year). All applicable sales tax included.




[image: image5.jpg]Eagie Environmental, Inc. énméce
531 North Main Street
Bristol, CT 06010 DATE | INVOICE #
BILL-TO
East Hampton Public Schools
94 Main Street
East Hampton, Connecticut 06424
P.O. NO. TERMS DUE DATE PROJECT
Net 30 4-28-2013 | 13-019.10 East Hampton ...
QTY | DESCRIPTION RAETE AMOUNT
1 Pre-Renovation/Pre-Demolition Hazardous Building Materials 5,600.00 5,800.00
inspection Services
PLM Sample Overage:
197 |PLM - Bulk Sample Analysis for Asbestos - 24 Hr TAT 12.00 2,364.00
PreReno/Demo HBMI
East Hampton High School
15 North Maple Street
East Hampton, Connecticut
Eagle Project #13-019.10
Eagle Proposal #12-225
Subtotal $8,164.00
: Sales Tax (0.0%) $0.00
Project Manager Approval: MW&@M '
1 sl ¥ 7 \ Payments/Credits $0.00
Total Due $8,164.00
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